



European Securities and
Markets Authority

Projects' Work plan

Annex 5.3



Single Access Point to EMIR Transaction Data

T0 is when the delegation agreement has been signed by the Parties and ESMA's Board of Supervisors has adopted the amended budget required for the Delegation to take place.

Task	Deliverables	End date
System design	Requirements and specifications	T0+3
Implementation	IT system, testing environments	T0+10
Tests	System tested, bugs fixed	T0+12
Go-live	System in production, system documentation	T0+13