

Procurement plan overview 2025

Procurement procedure title	Estimated launch date	Status
Temporary workers services II	Q4 2024	Finalised
Physical security systems and maintenance	Q1 2025	Finalised
Coffee supply and services	Q1 2025	Awarded
Building maintenance, works and other services Lot 1 Building maintenance and works Lot 2 Occupational health and safety services	Q2 2025	To be published