



Procurement plan overview

Procurement procedure ref. (if available)	Project title	Estimated launch date	Status
PROC/2021/12	IT consultancy	Q4 2021	To be published
N/A	“Business Support Services” and “Application Development and Maintenance Services”	Q4 2021	To be published
PROC/2021/06	Online media monitoring service	Q3 2021	To be published
PROC/2021/11	Catering management	Q3 2021	To be published
PROC/2021/10	Building maintenance	Q3 2021	In progress
PROC/2021/04 – Lot 2	Security systems maintenance	Q3 2021	In progress
PROC/2021/04 – Lot 1	Building maintenance	Q3 2021	Cancelled
PROC/2021/03	Delivery of professional technical skills trainings	Q3 2021	To be published
PROC/2021/08	EMAS Consultancy	Q3 2021	Closed
PROC/2021/09	Express courier services – relaunch	Q2 2021	Closed
PROC/2021/02	Express courier services	Q1 2021	Closed
PROC/2021/07	External legal advice	Q1 2021	Closed
PROC/2021/01	Online subscription to Financial Times	Q1 2021	Closed
N/A	Public cloud managed services	Q3 2020	Cancelled
N/A	Cloud services	Q2 2020	Cancelled
PROC/2020/07	Fund portfolio holdings data	Q2 2020	Closed
PROC/2020/06	External audit (reopening of competition)	Q3 2020	Closed
PROC/2020/05	Corporate rebranding	Q3 2020	Closed
PROC/2020/04	Interim services	Q2 2020	Closed
PROC/2020/03	Building maintenance incl. security systems	Q2 2020	Closed
PROC/2020/02	Cleaning services	Q2 2020	Closed
PROC/2020/01	Banking services	Q4 2019	Closed
N/A	Language training on-site	Q3 2019	Closed
PROC/2019/12	Coffee machines & coffee supplies	Q4 2019	Closed
PROC/2019/11	Securities lending data	Q3 2019	Closed

PROC/2019/10	Republication of PROC/2019/05 - Economics and financial databases	Q2 2019	Closed
PROC/2019/09	Catering events and meetings	Q4 2019	Closed
PROC/2019/08	Retail investment products data	Q4 2019	Closed
PROC/2019/07	Building maintenance services	Q4 2019	Rescheduled to 2021
PROC/2019/06	Training services for ESMA	Q2 2019	Closed
PROC/2019/05	Economics and financial databases	Q1 2019	Cancelled
PROC/2019/04	Fund data containing share of actively managed portfolio	Q1 2019	Closed
PROC/2019/03	Services de déménagement	Q2 2019	Closed
PROC/2019/02	Managed Network Services	Q1 2019	Closed
PROC/2019/01	Consultancy for services in the field of facility management	Q1 2019	Closed
PROC/2018/16	Market microstructure database	Q4 2018	Closed
PROC/2018/15	Architect for the follow-up for the fit-out works of new ESMA premises	Q4 2018	Closed
PROC/2018/14	Bank guarantee for iBOX lease	Q4 2018	Closed
PROC/2018/13	SWIFT - XSD Drafting, ISO Governance, MyStandards	Q4 2018	Closed
PROC/2018/12	External legal support for appeals	Q3 2018	Closed
PROC/2018/11	Corporate bond market database	Q4 2018	Closed
PROC/2018/10	Supply of technical assistance services in the field of Audits and controls 2018 and 2019 FS	Q3 2018	Closed
PROC/2018/09	Legal advice	Q2 2018	Cancelled
PROC/2018/08	Prospection market for the new premises	Q2 2018	Closed
PROC/2018/07	ICT Consultancy (re-tender)	Q2 2018	Closed
PROC/2018/05	Consultancy for services in the field of facility management	Q3 2018	Closed
PROC/2018/04	ICT Consultancy	Q1 2018	Cancelled
PROC/2018/03	Legal services for premises	Q2 2018	Closed
PROC/2018/02	Financial Times subscription	Q1 2018	Closed